COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 12/ 2013

ESTI MATE SUMVARY 14: 26: 33
CONTI D C19036 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 19036- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 91.0  DAYS TIME ALLOW 4/1/2014 FI XED COVPLETI ON DATI
TW N TUNNELS W DENI NG CONST- PK2 PERCENT TI ME: 23.58 ORI G TIMVE ALLOW 4/1/2014 FI XED COVPLETI ON DAT
PROJECT NO | MD703- 391
TW N TUNNELS W DENI NG CONST- PK2
NAMVE OF RQAD: 070A
PRQJECT OOUNTI ES: CLEAR CREEK
CONTRACTOR:
KRAEMVER/ OBAYASH JV PAY PERI OD ENDI NG 06/ 10/ 2013 DATE TI ME STARTED 03/12/2013
ONE PLAI NVI EW ROAD DATE LET 02/ 26/ 2013 DATE WORK BEGAN 03/ 12/ 2013
DATE AWARDED 02/11/2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 11/ 2013 DATE ACCEPTED
PLAI N W 53577 303- 688- 7500 DATE NOTI CE TO PROCEED 03/12/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 48, 569, 832. 22 PARTI Cl PATI NG $  10,721,412.67 $ 2,409, 676. 26
AWARD PRQIECT AMT: $ 44,584, 716. 93 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 22.07% TOTAL EARNI NGS 10, 721, 412. 67 2,409, 676. 26
FUNDS AVAI LABLE: $ 37,848, 419.55 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 10, 721, 412. 67 2,409, 676. 26
TOTAL CLAI VB $ 0.00 RETAI NAGE -287,372.85 - 68, 006. 60
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 10, 434, 039. 82 2,341, 669. 66
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 10, 434, 039. 82 2,341, 669. 66
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 2,341, 669. 66

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19036- BI D ESTI MATE RUN 06/ 12/ 2013
PRQIECT: | MD703- 391 ESTI MATE NO 0006 14: 26: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0. 00
22,219. 52000 1. 000 22,219.52
0010 202-00010 *Renoval of Tree 11. 000 11. 000
EACH 0. 000 0. 00
499. 94000 11. 000 5, 499. 34
0015 202-00019 *Renoval of Inlet 10. 000 3. 000
EACH 0. 000 0. 00
611. 04000 3. 000 1,833.12
0020 202-00021 Renoval of Manhol e 1. 000 0. 000
EACH 0. 000 0.00
1, 124. 02000 0. 000 0. 00
0025 202- 00024 *Renoval of Enbankment Protector Type 5 2.000 0. 000
EACH 0. 000 0. 00
444. 39000 0. 000 0.00
0030 202- 00026 *Renoval of Slope and Ditch Paving 350. 000 339. 000
SY 0. 000 0. 00
9. 44000 339. 000 3, 200. 16
0035 202-00035 *Renoval of Pipe 1, 020. 000 479. 000
LF 0. 000 0. 00
16. 24000 479. 000 7,778.96
0040 202-00037 *Renoval of End Section 7.000 2.000
EACH 0. 000 0. 00
222.20000 2.000 444. 40
0045 202-00090 *Renoval of Delineator 223.000 161. 000
EACH 0. 000 0. 00
5. 61000 161. 000 903. 21
0050 202-00220 *Renoval of Asphalt Mat 24, 567. 000 15, 210. 800
SY 1, 077.000 8,971. 41
8. 33000 16, 287. 800 135, 677. 37
0055 202-00240  *Renpval of Asphalt Mat (Pl aning) 6, 349. 000 0. 000
SY 656. 000 4,316. 48

6. 58000 656. 000 4,316. 48



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19036- BI D ESTI MATE RUN 06/ 12/ 2013
PRQIECT: | MD703- 391 ESTI MATE NO 0006 14: 26: 33
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00250 *Renoval of Pavenent Marking 15, 775. 000 6, 267. 000
SF 1, 011. 000 1,991. 67
1. 97000 7,278.000 14, 337. 66
0065 202-00700 *Renoval of Light Standard 35. 000 12. 000
EACH 0. 000 0. 00
788.11000 12. 000 9, 457. 32
0070 202-00805 Renoval of Overhead Sign Structure 2.000 0. 000
EACH 0. 000 0. 00
5, 094. 54000 0. 000 0. 00
0075 202-00810 *Renoval of G ound Sign 42. 000 2.000
EACH 25. 000 13, 608. 75
544. 35000 27.000 14, 697. 45
0080 202-00821 *Renoval of Sign Panel 4.000 0. 000
EACH 0. 000 0. 00
39. 28000 0. 000 0. 00
0085 202-00827 *Renoval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
225.18000 0. 000 0. 00
0090 202- 00855 *Renoval of Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
844. 40000 1. 000 844. 40
0095 202-00895 Renoval of I|npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
1, 708. 75000 0. 000 0. 00
0100 202-01000 *Renoval of Fence 2,093. 000 0. 000
LF 0. 000 0. 00
0. 89000 0. 000 0. 00
0105 202-01130 *Renoval of Quardrail Type 3 14, 631. 000 11, 327. 000
LF 0. 000 0. 00
2.56000 11, 327. 000 28,997.12
0110 202-01170 *Renoval of Quardrail Type 7 239. 000 0. 000
LF 0. 000 0. 00

22.22000 0. 000 0. 00



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19036- Bl D ESTI MATE RUN 06/ 12/ 2013
PRQIECT: 1 MD703- 391 ESTI MATE NO 0006 14: 26: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 202- 01300 *Renoval of End Anchorage 11. 000 7.000
EACH 0. 000 0. 00
150. 43000 7.000 1, 053.01
0120 203-00010 *Uncl assi fied Excavation (Conplete In Place) 16, 525. 000 7,000. 000
cY 758. 000 13, 052. 76
17. 22000 7, 758. 000 133, 592. 76
0125 203-01500 *Bl adi ng 30. 000 0. 000
HOUR 0. 000 0. 00
138. 87000 0. 000 0. 00
0130 203-01510 *Backhoe 100. 000 0. 000
HOUR 15. 000 2,083.05
138. 87000 15. 000 2,083.05
0135 203-01520 *Backhoe (Special) 348. 000 29. 000
EACH 0. 000 0. 00
166. 65000 29. 000 4,832. 85
0140 203-01550 *Dozi ng 100. 000 0. 000
HOUR 0. 000 0. 00
166. 65000 0. 000 0. 00
0145 203-01582 *Truck (Dunp) 244. 000 26. 000
HOUR 0. 000 0. 00
111. 10000 26. 000 2, 888. 60
0150 203-01594 *Conbi nati on Loader 60. 000 0. 000
HOUR 0. 000 0. 00
122. 21000 0. 000 0. 00
0155 203-01597 *Pot hol i ng 80. 000 0. 000
HOUR 0. 000 0. 00
222.20000 0. 000 0. 00
0160 203-02330 *Labor er 408. 000 7.000
HOUR 29. 000 1, 351. 69
46. 61000 36. 000 1,677.96
0165 206- 00000 *Structure Excavation 1, 419. 000 0. 000
cY 105. 000 2,074.80
19. 76000 105. 000 2,074.80



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19036- BI D ESTI MATE RUN 06/ 12/ 2013
PRQIECT: | MD703- 391 ESTI MATE NO 0006 14: 26: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 206- 00200 *Structure Backfill (dass 2) 767.000 0. 000
CY 0. 000 0. 00
13. 33000 0. 000 0. 00
0175 208-00002 *Erosion Log (12 Inch) 2, 700. 000 470. 000
LF 0. 000 0. 00
6. 49000 470. 000 3, 050. 30
0180 208-00015 *Sand Bag 200. 000 0. 000
EACH 0. 000 0. 00
4.51000 0. 000 0. 00
0185 208-00034 *Gravel Bag 6, 600. 000 1, 495. 000
LF 0. 000 0. 00
4.51000 1, 495. 000 6, 742. 45
0190 208-00040 *Check Dam 2.000 0. 000
EACH 0. 000 0. 00
1, 015. 34000 0. 000 0. 00
0195 208- 00045 Concrete Washout Structure 8. 000 1. 000
EACH 0. 000 0. 00
1, 000. 23000 1. 000 1, 000. 23
0200 208-00070 *Vehi cl e Tracki ng Pad 12. 000 0. 000
EACH 0. 000 0. 00
1, 666. 46000 0. 000 0. 00
0205 208-00103 Renoval and Di sposal of Sedinent (Labor) 120. 000 45. 000
HOUR 0. 000 0. 00
47.91000 45. 000 2,155.95
0210 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
88. 71000 0. 000 0. 00
0215 208-00106 Sweepi ng (Sedi nent Renoval) 260. 000 31. 000
HOUR 0. 000 0. 00
179. 19000 31. 000 5, 554. 89
0220 208-00107 *Renoval of Trash 80. 000 0. 000
HOUR 0. 000 0. 00
44. 44000 0. 000 0. 00



CONTI D: C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19036- BI D ESTI MATE RUN 06/ 12/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO. 0006 14: 26: 33
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 208- 00206 Erosi on Control Supervisor 235. 000 29. 000
DAY 0. 000 0. 00
205. 54000 29. 000 5, 960. 66
0230 208- 00400 Water Contr ol 1. 000 0. 000
LS 0. 000 0. 00
68, 962. 96000 0. 000 0. 00
0235 210-00473 *Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0. 00
855. 66000 0. 000 0. 00
0240 210- 00476 *Reset M crowave Vehicle Radar Detector (MRD) 2.000 0. 000
EACH 0. 000 0. 00
1, 688. 82000 0. 000 0. 00
0245 210- 00750 *Reset Light Standard 10. 000 0. 000
EACH 0. 000 0. 00
3, 748. 01000 0. 000 0. 00
0250 210- 00765 *Reset Lighting Control 1. 000 0. 750
LS 0. 000 0. 00
45, 569. 85000 0. 750 34, 177. 39
0255 210- 00805 *Reset Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0. 00
16, 009. 94000 0. 000 0. 00
0260 210-00810 *Reset Gound Sign 2. 000 0. 000
EACH 0. 000 0. 00
645. 37000 0. 000 0. 00
0265 210- 00820 *Reset Variable Message Sign 1. 000 0. 000
EACH 0. 000 0. 00
11, 338. 00000 0. 000 0. 00
0270 210- 00847 *Reset Travel Tine Indicator 1. 000 0. 000
EACH 0. 000 0. 00
844. 40000 0. 000 0. 00
0275 210- 02900 *Rel ay Riprap 1, 315. 000 0. 000
(9 0. 000 0. 00
38. 88000 0. 000 0. 00



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19036- Bl D ESTI MATE RUN 06/ 12/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO 0006 14: 26: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 210- 04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
1, 888. 66000 0. 000 0. 00
0285 212- 00005 *Seedi ng (Native) 6. 500 0. 000
LB 0. 000 0. 00
789. 71000 0. 000 0. 00
0290 212-00032 *Soi | Condi tioning 6. 500 0. 000
ACRE 0. 000 0. 00
2,820. 39000 0. 000 0. 00
0295 213-00004 *Mil ching (Weed Free Straw) 3. 500 0. 000
ACRE 0. 000 0. 00
761.51000 0. 000 0. 00
0300 213-00012 *Spray-on Mul ch Bl anket 6. 500 0. 200
ACRE 0. 000 0. 00
4, 286. 99000 0. 200 857. 40
0305 213-00061 *Mil ch Tacki fier 910. 000 0. 000
LB 0. 000 0. 00
2.59000 0. 000 0. 00
0310 213-00100 *Soi | Bi nder 3. 000 0. 000
ACRE 0. 000 0. 00
1, 128. 15000 0. 000 0. 00
0315 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 6, 000. 000 200. 000
SY 0. 000 0. 00
1. 69000 200. 000 338. 00
0320 217-00020 Her bi ci de Treat nent 40. 000 0. 000
HOUR 0. 000 0. 00
93. 02000 0. 000 0. 00
0325 304- 06000 *Aggregat e Base Course (C ass 6) 10, 557. 000 0. 000
TON 692. 200 10, 957. 53
15. 83000 692. 200 10, 957. 53
0326 900- 00006 Added Item (Dol lar)/ Price Reduction Overwei ght 0. 000 0. 000
Vehi cl es
DOL -538. 000 -538. 00
1. 00000 -538. 000 -538. 00



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19036- Bl D ESTI MATE RUN 06/ 12/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO 0006 14: 26: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0330 304- 06008 *Aggregat e Base Course (O ass 6) (Special) 320. 000 0. 000
CY 0. 000 0. 00
61. 10000 0. 000 0. 00
0335 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 666. 000 188. 280
TON 48. 170 6, 357. 48
131. 98000 236. 450 31, 206. 67
0340 403-33821 *Hot M x Asphalt (Grading S) (100) (PG 58-28) 7,464.000 0. 000
TON 583. 480 39, 723. 32
68. 08000 583. 480 39, 723. 32
0345 403-34851  *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 8, 201. 000 0. 000
TON 0. 000 0. 00
81. 28000 0. 000 0. 00
0350 411-10255  *Enulsified Asphalt (S| ow Setting) 5, 525. 000 0. 000
GAL 175. 000 770. 00
4. 40000 175. 000 770. 00
0355 412-01250 *Concrete Pavenent (12-1/2 Inch) 143. 000 0. 000
SY 0. 000 0. 00
84. 26000 0. 000 0. 00
0360 420-00103 *CGeotextile (Erosion Control) (O ass 2) 522. 000 0. 000
SY 0. 000 0. 00
5. 55000 0. 000 0. 00
0365 506-00206 *Riprap (6 Inch) 30. 000 0. 000
CY 0. 000 0. 00
77.77000 0. 000 0. 00
0370 506-00212  *Riprap (12 Inch) 181. 000 0. 000
CY 0. 000 0. 00
77.77000 0. 000 0. 00
0375 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 36. 000 0. 000
CY 0. 000 0. 00
964. 82000 0. 000 0. 00
0380 601-40300 *Structural Concrete Coating 3, 903. 000 0. 000
SY 0. 000 0. 00
10. 49000 0. 000 0. 00



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19036- BI D ESTI MATE RUN 06/ 12/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0006 14: 26: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0385 602- 00020 *Rei nforcing Steel (Epoxy Coated) 22, 428. 000 0. 000
LB 1, 364. 000 1, 691. 36
1. 24000 1, 364. 000 1, 691. 36
0390 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 726. 000 77.000
LF 0. 000 0. 00
78. 88000 77.000 6,073.76
0395 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 298. 000 547. 000
LF 118. 000 13,764.70
116. 65000 665. 000 77,572.25
0400 603- 05036 *36 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 360. 94000 1. 000 1, 360. 94
0405 603-50008 *8 Inch Plastic Pipe 256. 000 0. 000
LF 0. 000 0. 00
37. 77000 0. 000 0. 00
0410 604- 00505 *Inlet Type D (5 Foot) 9. 000 2.000
EACH 0. 000 0. 00
3, 888. 42000 2.000 7,776.84
0415 604-00510 *Inlet Type D (10 Foot) 6. 000 2.000
EACH 2.000 8, 887. 80
4, 443. 90000 4. 000 17, 775. 60
0420 604-00511 *Inlet Type D (Special) (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,666. 10000 0. 000 0. 00
0425 604-19010 *Inl et Special (10 Foot) 10. 000 0. 000
EACH 0. 000 0. 00
15, 553. 67000 0. 000 0. 00
0430 604-30010 *Manhol e Sl ab Base (10 Foot) 5. 000 0. 000
EACH 2.000 7,332. 44
3, 666. 22000 2.000 7,332. 44
0435 604-30015 *Manhol e Sl ab Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,832. 74000 0. 000 0. 00



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19036- Bl D ESTI MATE RUN 06/ 12/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0006 14: 26: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0440 604-39000 *Manhol e Speci al 4. 000 0. 000
EACH 0. 000 0. 00
2, 805. 22000 0. 000 0. 00
0445 604-39010 *Manhol e Special (10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
7,999. 03000 0. 000 0. 00
0450 605- 00060 *6 Inch Perforated Pipe Underdrain 335. 000 0. 000
LF 0. 000 0. 00
22.22000 0. 000 0. 00
0455 605- 83001 *CGeoconposite Drain w thout Pipe 1, 409. 000 44. 500
SY 0. 000 0. 00
13. 33000 44. 500 593. 18
0460 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 9, 564. 000 0. 000
LF 0. 000 0. 00
21. 89000 0. 000 0. 00
0465 606- 00365 *Quardrail Type 3 (Special) (Furnish Only) 125. 000 0. 000
LF 0. 000 0. 00
18. 61000 0. 000 0. 00
0470 606-00710 *Quardrail Type 7 (Style CA) 2, 525. 000 0. 000
LF 0. 000 0. 00
61. 33000 0. 000 0. 00
0475 606-00716 *Quardrail Type 7 (Style CA) (Special) 1, 696. 000 0. 000
LF 0. 000 0. 00
89. 72000 0. 000 0. 00
0480 606-00730 *Guardrail Type 7 (Style CD) 334. 000 0. 000
LF 0. 000 0. 00
65. 02000 0. 000 0. 00
0485 606-00741 *Quardrail Type 7 (Style CE) (Special) 1, 381. 000 0. 000
LF 0. 000 0. 00
117. 78000 0. 000 0. 00
0490 606-01340 *End Anchorage Type 3D 3. 000 0. 000
EACH 0. 000 0. 00
763. 41000 0. 000 0. 00



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19036- BI D ESTI MATE RUN 06/ 12/ 2013
PRQIECT: | MD703- 391 ESTI MATE NO 0006 14: 26: 33
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 606-01370 *Transition Type 3G 7.000 0. 000
EACH 0. 000 0. 00
2, 780. 80000 0. 000 0. 00
0500 606-01380 *Transition Type 3H 4.000 0. 000
EACH 0. 000 0. 00
2,247.86000 0. 000 0. 00
0505 606- 02005 *End Anchor age (Fl ared) 5. 000 0. 000
EACH 0. 000 0. 00
1, 985. 32000 0. 000 0. 00
0510 607-00005 *End Post 2.000 0. 000
EACH 0. 000 0. 00
147. 71000 0. 000 0. 00
0515 607- 00010 *Corner and Line Brace Post 9. 000 0. 000
EACH 0. 000 0. 00
212.53000 0. 000 0. 00
0520 607-01110 *Fence Barbed Wre Wth Treated Woden Posts (Special) 2,132. 000 0. 000
LF 0. 000 0. 00
3.11000 0. 000 0. 00
0525 607-11580 *Fence (Tenporary) 1, 935. 000 0. 000
LF 0. 000 0. 00
3. 67000 0. 000 0. 00
0530 607-11581 *Fence (Tenporary) (Special) 542. 000 542. 000
LF 0. 000 0. 00
66. 48000 542. 000 36, 032. 16
0535 607-60116 16 Foot Gate 1. 000 1. 000
EACH 0. 000 0. 00
377.07000 1. 000 377.07
0540 607-60212 *12 Foot Gate Single (Chain Link) 1. 000 0. 000
EACH 0. 000 0. 00
1, 047. 09000 0. 000 0. 00
0545 609-21021 *Curb and CQutter Type 2 (Section II-M 1, 272. 000 0. 000
LF 1, 142. 000 21, 663. 74

18. 97000 1, 142. 000 21, 663. 74



CONTI D: C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19036- BI D ESTI MATE RUN 06/ 12/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO. 0006 14: 26: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0550 609- 23000 *Qutter (Special) 400. 000 0. 000
LF 0. 000 0. 00
141. 01000 0. 000 0.00
0555 609- 60011 *Curb Type 6 (Section M 4, 444. 000 0. 000
LF 0. 000 0. 00
6. 73000 0. 000 0.00
0560 612-00001 *Del ineator (Type I) 192. 000 0. 000
EACH 0. 000 0. 00
22. 45000 0. 000 0.00
0565 612- 00003 *Delineator (Type I11) 10. 000 0. 000
EACH 0. 000 0. 00
22. 45000 0. 000 0.00
0570 612-00010 *Del i neator (Special) 5. 000 0. 000
EACH 0. 000 0. 00
84. 18000 0. 000 0.00
0575 612- 00260 *Location Marker (Fiber Optic)(Domne) 5. 000 0. 000
EACH 0. 000 0. 00
168. 88000 0. 000 0.00
0580 612- 00270 *Location Marker (Utility)(Flat Slat) 14. 000 0. 000
EACH 0. 000 0. 00
112. 59000 0. 000 0.00
0585 613-00100 *1 Inch Electrical Conduit 1, 300. 000 0. 000
LF 0. 000 0. 00
11. 82000 0. 000 0.00
0590 613-00200 *2 Inch Electrical Conduit 2, 836. 000 0. 000
LF 0. 000 0. 00
10. 13000 0. 000 0.00
0595 613-00206 *2 Inch Electrical Conduit (Bored) 1, 245. 000 0. 000
LF 0. 000 0. 00
132. 85000 0. 000 0.00
0600 613-00300 *3 Inch Electrical Conduit 808. 000 0. 000
LF 0. 000 0. 00
14. 64000 0. 000 0.00



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 19036- BI D ESTI MATE RUN 06/ 12/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO 0006 14: 26: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0605 613-00400 *4 Inch Electrical Conduit 550. 000 0. 000
LF 0. 000 0. 00
22.52000 0. 000 0. 00
0610 613-01200 *2 Inch Electrical Conduit (Plastic) 5, 455. 000 0. 000
LF 1, 574. 000 25,703. 42
16. 33000 1, 574. 000 25,703. 42
0615 613- 04200 *2 Inch Electrical Conduit (Liquidtight Flexible Metal) 90. 000 0. 000
LF 0. 000 0. 00
9. 01000 0. 000 0. 00
0620 613-07017 *Pul | Box (16"x14"x6") 79. 000 0. 000
EACH 0. 000 0. 00
827.52000 0. 000 0. 00
0625 613-07023 *Pul | Box (24"x36"x24") 5. 000 0. 000
EACH 0. 000 0. 00
1, 023. 42000 0. 000 0. 00
0630 613-07025 *Pul | Box (24"x24"x14") 10. 000 0. 000
EACH 0. 000 0. 00
1, 052. 70000 0. 000 0. 00
0635 613-07036 *Pul | Box (36"x24"x8") 2. 000 0. 000
EACH 0. 000 0. 00
2,197. 71000 0. 000 0. 00
0640 613-07060 *Pul | Box (18"x30"x18") Deep 14. 000 0. 000
EACH 0. 000 0. 00
1, 035. 81000 0. 000 0. 00
0645 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
270, 210. 37000 0. 000 0. 00
0650 613-32400 *Light Standard Steel (40 Foot) 11. 000 0. 000
EACH 0. 000 0. 00
6, 349. 94000 0. 000 0. 00
0655 613-32405  *Light Standard Steel (40 Foot)(2 Arm) (2 ARM 10. 000 0. 000
EACH 0. 000 0. 00
7,094. 15000 0. 000 0. 00



CONTI D: C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 19036- BI D ESTI MATE RUN 06/ 12/ 2013
PRQJECT: 1 M703- 391 ESTI MATE NO 0006 14: 26: 33
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0660 613- 34300 *Light Standard Metal (30 Foot) 5. 000 . 000
EACH . 000 0. 00
6, 265. 50000 . 000 0. 00
0665 613-40010 *Li ght Standard Foundati on 34. 000 . 000
EACH . 000 0. 00
2, 814. 69000 . 000 0. 00
0670 613-50100 *Lighting Control Center 3. 000 . 000
EACH . 000 0. 00
14, 958. 40000 . 000 14, 958. 40
0675 613-50150 *Secondary Service Pedestal 1. 000 . 000
EACH . 000 0. 00
1, 930. 88000 . 000 0. 00
0680 613-75150 *Luminaire Metal Halide (150 Watt) 5. 000 . 000
EACH . 000 0. 00
546. 05000 . 000 0. 00
0685 614-00011 *Sign Panel (dass I) 253. 000 . 000
SF . 000 0. 00
17. 96000 . 000 0. 00
0690 614-00012 *Sign Panel (Oass I1) 413. 000 . 000
SF . 000 0. 00
21. 33000 . 000 0. 00
0695 614-00013 *Sign Panel (Oass I11) 1, 400. 000 . 000
SF . 000 0. 00
24. 69000 . 000 0. 00
0700 614-00041 *Si gn Post (Special) 8. 000 . 000
EACH . 000 0. 00
1, 346. 84000 . 000 0. 00
0705 614-00612 *Steel Sign Post (W6x12) 26. 000 . 000
LF . 000 0. 00
50. 51000 . 000 0. 00
0710 614-00615 *Steel Sign Post (W 6x15) 32.000 . 000
LF . 000 0. 00
56. 12000 . 000 0. 00
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PCN: 19036- Bl D ESTI MATE RUN 06/ 12/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO. 0006 14: 26: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0715 614-01022 *Steel Sign Post (W 10x22) 89. 000 0. 000
LF 0. 000 0. 00
72. 95000 0. 000 0.00
0720 614-01026 *Steel Sign Post (W 10x26) 41. 000 0. 000
LF 0. 000 0. 00
89. 79000 0. 000 0.00
0725 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 13. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
448. 95000 0. 000 0.00
0730 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 90. 000 0. 000
LF 0. 000 0. 00
37. 04000 0. 000 0.00
0735 614- 03001 *Concrete Footing (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
2, 469. 22000 0. 000 0.00
0740 614- 03002 *Concrete Footing (Type 2) 2.000 0. 000
EACH 0. 000 0. 00
2, 581. 46000 0. 000 0.00
0745 614- 03005 *Concrete Footing (Type 5) 4.000 0. 000
EACH 0. 000 0. 00
4,713. 96000 0. 000 0.00
0750 614- 03006 *Concrete Footing (Type 6) 2.000 0. 000
EACH 0. 000 0. 00
5, 275. 15000 0. 000 0.00
0755 614- 32000 *Monot ube Overhead Sign Cantilever (20 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
53, 253. 24000 0. 000 0.00
0760 614-41800 *Monot ube Overhead Sign Bridge (18 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
74,901. 09000 0. 000 0.00
0765 614-72830 *Communi cat i ons Cabi net 4.000 0. 000
EACH 0. 000 0. 00
21, 228. 40000 0. 000 0.00
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PCN: 19036- BI D ESTI MATE RUN 06/ 12/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO. 0006 14: 26: 33
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0770 614-72887 *M crowave Vehicle Radar Detector 1. 000 0. 000
EACH 0. 000 0. 00
12, 330. 60000 0. 000 0. 00
0775 614-80391 *Runbl e Strip (Ginding)(Asphalt) 13, 151. 000 0. 000
LF 0. 000 0. 00
0. 55000 0. 000 0. 00
0780 614-80392 *Runbl e Strip (G&inding)(Concrete) 3,317. 000 0. 000
LF 0. 000 0. 00
0. 82000 0. 000 0. 00
0785 614-85005 I npact Attenuator (Sand Barrel Array) 2.000 0. 000
EACH 0. 000 0. 00
5, 471. 56000 0. 000 0. 00
0790 614- 86007 *Serial to I P Converter 1. 000 0. 000
EACH 0. 000 0. 00
3, 197. 49000 0. 000 0. 00
0795 614- 87006 *Fi ber Optic Term nation Panel - 6 Fiber 2. 000 0. 000
EACH 0. 000 0. 00
846. 66000 0. 000 0. 00
0800 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 5, 135. 000 0. 000
LF 0. 000 0. 00
3. 10000 0. 000 0. 00
0805 614-87015 *Buf fer Tube Fan Qut Kit 4.000 0. 000
EACH 0. 000 0. 00
236. 44000 0. 000 0. 00
0810 614-87100 *Automatic Traffic Recording Station 1. 000 0. 000
EACH 0. 000 0. 00
14, 585. 73000 0. 000 0. 00
0815 614-87320 *C osed Crcuit Television 2.000 0. 000
EACH 0. 000 0. 00
6, 197. 95000 0. 000 0. 00
0820 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
4, 503. 51000 0. 000 0. 00
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PON: 19036- BI D ESTI MATE RUN 06/ 12/ 2013
PRQIECT: | MD703- 391 ESTI MATE NO 0006 14: 26: 33
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0825 614-87661 *Vi deo Encoder 1. 000 0. 000
EACH 0. 000 0. 00
3, 745. 80000 0. 000 0.00
0830 614-87690 *Et hernet Switch 4.000 0. 000
EACH 0. 000 0. 00
9, 367. 29000 0. 000 0.00
0835 615- 00050 *Enbanknent Protector Type 5 9. 000 0. 000
EACH 0. 000 0. 00
1, 055. 43000 0. 000 0.00
0840 621-00450 *Det our Pavenent 569. 000 0. 000
Sy 0. 000 0. 00
48. 62000 0. 000 0.00
0845 622-00270 Bol l ard 8. 000 0. 000
EACH 0. 000 0. 00
762. 36000 0. 000 0.00
0850 623-05048 *6 Inch Gate Val ve 1. 000 0. 000
EACH 0. 000 0. 00
4, 832. 74000 0. 000 0.00
0855 623-06901 *Val ve Box (Special) 2. 000 0. 000
EACH 0. 000 0. 00
488. 83000 0. 000 0.00
0860 625- 00000 *Construction Surveying 1. 000 0. 150
LS 0. 050 7,495.21
149, 904. 26000 0. 200 29, 980. 85
0865 625-00001 *Construction Surveying (Hourly) 100. 000 0. 000
HOUR 0. 000 0. 00
136. 79000 0. 000 0.00
0870 626-00100 *Mobi i zation (without Autopay) 1. 000 0. 350
LS 0. 050 142,789. 71
2, 855, 794. 25000 0. 400 1,142,317.70
0875 626- 01000 Public Information Services 1. 000 0. 300
LS 0. 050 5,745.14

114, 902. 70000 0. 350 40, 215. 95
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PON: 19036- BI D ESTI MATE RUN 06/ 12/ 2013
PRQIECT: | MD703- 391 ESTI MATE NO 0006 14: 26: 33
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0880 627-00001 Pavenent Mar ki ng Pai nt 444,000 188. 700
GAL 10. 000 273. 60
27. 36000 198. 700 5,436. 43
0885 627-00005 *Epoxy Pavenent MarKki ng 124. 000 78. 800
GAL 0. 000 0. 00
107. 24000 78. 800 8,450. 51
0890 627-00070 *Pref ormed Ther nopl astic Pavenent Marki ng 736. 000 0. 000
SF 0. 000 0. 00
21. 89000 0. 000 0. 00
0895 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 4, 880. 000 0. 000
SF 0. 000 0. 00
12. 04000 0. 000 0. 00
0900 630-00000  *Fl aggi ng 7, 000. 000 571. 500
HOUR 0. 000 0. 00
22.45000 571. 500 12, 830. 18
0905 630- 00003 *Uni formed Traffic Control 7,500. 000 878. 250
HOUR 0. 000 0. 00
78.57000 878. 250 69, 004. 10
0910 630- 00007 *Traffic Control Inspection 35. 000 11. 000
DAY 0. 000 0. 00
196. 41000 11. 000 2,160.51
0915 630- 00012 *Traffic Control Management 354. 000 45. 000
DAY 0. 000 0. 00
802. 50000 45. 000 36, 112. 50
0920 630- 80001 *Fl ashi ng Beacon (Portabl e) 17. 000 3. 500
EACH 0. 000 0. 00
448. 95000 3.500 1,571.33
0925 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
168. 36000 0. 000 0. 00
0930 630-80341 *Construction Traffic Sign (Panel Size A) 126. 000 32.500
EACH 0. 000 0. 00

33. 67000 32. 500 1,094. 28
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PON: 19036- BI D ESTI MATE RUN 06/ 12/ 2013
PRQIECT: | MD703- 391 ESTI MATE NO 0006 14: 26: 33
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0935 630-80342 *Construction Traffic Sign (Panel Size B) 121. 000 36. 500
EACH 0. 000 0. 00
33. 67000 36. 500 1, 228. 96
0940 630-80343 *Construction Traffic Sign (Panel Size O 61. 000 15. 500
EACH 0. 000 0. 00
33. 67000 15. 500 521. 89
0945 630- 80344 *Construction Traffic Sign (Special) 1, 752. 000 685. 500
SF 0. 000 0. 00
16. 84000 685. 500 11, 543. 82
0950 630- 80355 *Portabl e Message Sign Panel 18. 000 2.500
EACH 0. 000 0. 00
4, 489. 48000 2.500 11, 223. 70
0955 630- 80360 *Drum Channel i zi ng Devi ce 201. 000 100. 000
EACH 0. 500 16. 84
33. 67000 100. 500 3,383.84
0960 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 0. 000
EACH 0. 000 0. 00
33. 67000 0. 000 0. 00
0965 630-80367 *Portable Traffic Speed Monitor 2.000 0. 000
EACH 0. 000 0. 00
6, 173. 04000 0. 000 0. 00
0970 630-80369 *Portabl e Variable Speed Limt Sign 7.000 0. 000
EACH 0. 000 0. 00
6, 173. 04000 0. 000 0. 00
0975 630-80370 Concrete Barrier (Tenporary) 30, 272. 000 13, 129. 000
LF 350. 000 8, 295. 00
23. 70000 13, 479. 000 319, 452. 30
0980 630- 80380 *Traffic Cone 200. 000 50. 000
EACH 0. 000 0. 00
5. 61000 50. 000 280. 50
0985 630- 80384 *Tubul ar Mar ker 170. 000 80. 000
EACH 0. 000 0. 00

33. 67000 80. 000 2,693. 60
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PCN: 19036- BI D ESTI MATE RUN 06/ 12/ 2013
PRQIECT: 1 MD703- 391 ESTI MATE NO 0006 14: 26: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0990 630- 80415 *Advanced Warni ng Fl ashing or Sequenci ng Panel (C Type) 2. 000 0. 000
DAY 0. 000 0. 00
1, 683. 56000 0. 000 0. 00
0995 630- 85010 *] npact Attenuator (Tenporary) 11. 000 3. 000
EACH 0. 000 0. 00
6, 056. 76000 3. 000 18, 170. 28
1000 630-85041 *Mobi | e Attenuator 300. 000 73. 000
DAY 0. 000 0. 00
544. 35000 73. 000 39, 737.55
1005 700- 70010 F/ A M nor Contract Revisions 1, 600, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1010 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1015 700- 70012 F/ A Asphalt Pavenent |ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 700-70013 F/ A Concrete Pavenent |ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1025 700-70014 F/ A Incentive 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1030 700-70016 F/ A Fuel Cost Adj ustnent 90, 000. 000 88. 160
FA 0. 000 0. 00
1. 00000 88. 160 88. 16
1035 700-70018 F/ A Roadway Snoot hness | ncentive 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1040 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 150, 000. 000 0. 000
FA 2,773.390 2,773.39
1. 00000 2,773.390 2,773.39
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PCN: 19036- Bl D ESTI MATE RUN 06/ 12/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0006 14: 26: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1045 700-70023 F/ A On-The-Job Trai nee 15, 360. 000 1, 106. 000
F A 0. 000 0. 00
1. 00000 1, 106. 000 1, 106. 00
1050 700-70031 F/ A | NTERI M SURFACE REPAI R 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1055 700-70034 F/A OC P 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1060 700- 70035 F/ A OCC P 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1065 700- 70072 F/ A Obtai n Power from Xcel Energy 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1070 700-70100 F/ A Rel ocate Wilities 475, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1075 700- 70589 F/ A Environmental Health & Safety Managenent 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1080 700-71001 CMEC Shared Rist Contig. Pool 1, 100, 000. 000 1, 236. 640
F A 0. 000 0. 00
1. 00000 1, 236. 640 1, 236. 64
1085 700-70081 F/ A Provi de Vouchers 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1210 613-13000 *Lum naire (LED) 51. 000 0. 000
EACH 0. 000 0. 00
1, 778. 88000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 15, 473, 446.48 $

351,153.29$ 2,521, 892. 47
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PON: 19036- BI D ESTI MATE RUN 06/ 12/ 2013
PRQIECT: | MD703- 391 ESTI MATE NO 0006 14: 26: 33
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 Retaining Walls and Structurs

1090 202- 00400 Renoval of Bridge 1. 000 0. 200
EACH 0. 000 0. 00
257, 662. 83000 0. 200 51, 532. 57
1095 203-00400 Rock Excavation 244.000 0. 000
CcY 0. 000 0. 00
222.20000 0. 000 0. 00
1100 206- 00065 *Structure Backfill (FlowFill) 18. 000 0. 000
CcY 0. 000 0. 00
144. 43000 0. 000 0.00
1105 206-00100 *Structure Backfill (O ass 1) 24, 625. 000 1, 100. 000
CcY 0. 000 0. 00
20. 00000 1, 100. 000 22,000. 00
1110 206-00200 *Structure Backfill (O ass 2) 279. 000 0. 000
CcY 0. 000 0. 00
13. 33000 0. 000 0. 00
1115 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0.00
40, 645. 82000 0. 000 0.00
1120 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
162, 339. 46000 0. 000 0. 00
1125 503-00042 *Drilled Caisson (42 Inch) 18. 000 0. 000
LF 0. 000 0. 00
1, 237. 28000 0. 000 0. 00
1130 503-00048 *Drilled Caisson (48 Inch) 21. 000 0. 000
LF 0. 000 0. 00
1, 245. 36000 0. 000 0. 00
1135 503-00054 *Drilled Caisson (54 Inch) 46. 000 0. 000
LF 0. 000 0. 00
1, 396. 29000 0. 000 0. 00
1140 504-06310 *&ound Nail (10 Foot) 38. 000 38. 000
EACH 0. 000 0. 00

645. 64000 38. 000 24,534.32
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PON: 19036- BI D ESTI MATE RUN 06/ 12/ 2013
PRQIECT: | MD703- 391 ESTI MATE NO 0006 14: 26: 33
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 Retaining Walls and Structurs

1145 504-06315 *Gound Nail (15 Foot) 77.000 28. 000
EACH 49. 000 28,419.51
579. 99000 77.000 44, 659. 23
1150 507- 00000 *Concrete Slope and Ditch Paving 16. 000 0. 000
CcY 0. 000 0. 00
444. 39000 0. 000 0. 00
1155 514-00200 *Pedestrian Railing (Steel) 452. 000 0. 000
LF 0. 000 0. 00
122. 21000 0. 000 0.00
1160 515-00400 *Concrete Seal er 1, 460. 000 0. 000
SY 0. 000 0. 00
13. 64000 0. 000 0. 00
1165 601-01000 *Concrete O ass B 212. 000 0. 000
CcY 20. 000 9, 443. 20
472.16000 20. 000 9, 443. 20
1170 601-03050 *Concrete Cass D (Wll) 3, 074.000 951. 600
cY 369. 460 213, 455. 52
577. 75000 1, 321. 060 763, 242. 42
1175 601- 06150 Concrete (Patching) 45. 000 0. 000
SF 0. 000 0. 00
190. 03000 0. 000 0.00
1180 601- 25750 Modi fications to Existing Bridge 1. 000 0. 000
LS 0. 000 0. 00
9, 405. 56000 0. 000 0. 00
1185 601- 40300 *Structural Concrete Coating 4, 264. 000 0. 000
SY 0. 000 0. 00
10. 49000 0. 000 0. 00
1190 602- 00000 *Rei nforcing Steel 505, 358. 000 128, 850. 000
LB 52, 913. 000 52,913. 00
1. 00000 181, 763. 000 181, 763. 00
1195 602- 00020 *Rei nforcing Steel (Epoxy Coated) 22,587. 000 3, 950. 000
LB 2,781.000 3,448. 44

1. 24000 6, 731. 000 8, 346. 44
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PON: 19036- BI D ESTI MATE RUN 06/ 12/ 2013
PRQIECT: | MD703- 391 ESTI MATE NO 0006 14: 26: 33
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 Retaining Walls and Structurs

1200 605- 83002 Geoconposite Drain with Pipe 1, 130. 000 0. 000
SY 0. 000 0. 00
14. 44000 0. 000 0. 00
1205 606-11030 *Bridge Rail Type 10M 2,513. 000 0. 000
LF 0. 000 0. 00
142. 61000 0. 000 0. 00
1215 641-10000 *Shotcrete 220. 000 0. 000
SY 0. 000 0. 00
246. 22000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 4,178,811.87 % 307,679.67 $ 1, 105,521.18
CAT NO0301 Portals

1220 202- 00500 Renoval of Portions of Present Structure 2. 000 2. 000
EACH 0. 000 0. 00
111, 170. 88000 2.000 222,341.76
1225 206- 00000 *Structure Excavation 28, 278. 000 10, 250. 000
cY 1, 675. 000 33, 098. 00
19. 76000 11, 925. 000 235, 638. 00
1230 206- 00200 *Structure Backfill (dass 2) 283. 000 0. 000
CY 0. 000 0. 00
13. 33000 0. 000 0. 00
1235 210- 04028 *Modi fications to Existing Portals 2.000 2.000
EACH 0. 000 0. 00
11, 646. 42000 2.000 23,292.84
1240 211-00987 Pillar #9 x 16 Foot, Grade 75 Dowel | Cenent or Resin 14. 000 14. 000
G out ed
EACH 0. 000 0. 00
799. 43000 14. 000 11, 192. 02
1245 304- 09014 *Aggregat e Base Course (Special) 606. 000 0. 000
TON 0. 000 0. 00
32.22000 0. 000 0. 00
1250 309- 10600 *Lean Concrete Base (6 Inch) 895. 000 0. 000
SY 0. 000 0. 00

45. 29000 0. 000 0. 00
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 Portals
1255 412-01250 *Concrete Pavenent (12-1/2 Inch) 983. 000 0. 000
SY 0. 000 0. 00
84. 26000 0. 000 0. 00
1260 601- 03050 *Concrete Cass D (Vall) 110. 000 0. 000
CY 0. 000 0. 00
577. 75000 0. 000 0. 00
1265 601-40300 *Structural Concrete Coating 240. 000 0. 000
SY 0. 000 0. 00
10. 49000 0. 000 0. 00
1270 602- 00020 *Rei nforcing Steel (Epoxy Coated) 242, 420. 000 0. 000
LB 0. 000 0. 00
1. 24000 0. 000 0. 00
1275 606- 00731 *Quardrail Type 7 (Style CD) (Special) 380. 000 0. 000
LF 0. 000 0. 00
82. 70000 0. 000 0. 00
1280 613-01200 *2 Inch BElectrical Conduit (Plastic) 380. 000 0. 000
LF 0. 000 0. 00
16. 33000 0. 000 0. 00
1285 613-01300 *3 Inch BElectrical Conduit (Plastic) 380. 000 0. 000
LF 0. 000 0. 00
9. 18000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 1,370, 050.44 $ 33,098.00 % 492, 464. 62
CAT NO0302 Tunnel
1290 202-00035 *Renoval of Pipe 750. 000 0. 000
LF 0. 000 0. 00
16. 24000 0. 000 0. 00
1295 202- 00440 *Removal of Existing Tunnel Liner Tunnel Liner 635. 000 97. 600
LF 112. 500 201, 843. 00
1, 794. 16000 210. 100 376, 953. 02
1300 202-00725 *Renoval of Existing Lighting System 1. 000 1. 000
LS 0. 000 0. 00
28, 146. 92000 1. 000 28, 146. 92
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 Tunnel
1305 206- 00000 *Structure Excavation 3, 100. 000 3, 100. 000
CY 0. 000 0. 00
19. 76000 3, 100. 000 61, 256. 00
1310 209- 00300 Water Treat Processing (Tunnel) 2, 000. 000 0. 000
MGAL 0. 000 0. 00
37.32000 0. 000 0. 00
1315 211-00007 M ne Strap 110. 000 11. 000
EACH 20. 000 5, 357. 40
267. 87000 31. 000 8, 303. 97
1320 211-00010 *Rock Excavation (O ass A) 903. 000 890. 100
CY 0. 000 0. 00
307. 60000 890. 100 273,794.76
1325 211-00011 *Rock Excavation (O ass B) 9, 741. 000 0. 000
CcY 2,215. 900 410, 539. 79
185. 27000 2,215. 900 410, 539. 79
1330 211-00012 *Rock Excavation (O ass O 1, 948. 000 365. 300
cY 1, 217. 500 253, 885. 28
208. 53000 1, 582. 800 330, 061. 28
1335 211-00013 *Rock Excavation (O ass D) 1, 585. 000 0. 000
CY 0. 000 0. 00
241. 39000 0. 000 0. 00
1340 211-00014 *Rock Excavation (C ass E) 1, 585. 000 0. 000
CY 0. 000 0. 00
368. 65000 0. 000 0. 00
1345 211-00015 *Rock Excavation (O ass F) 3, 936. 000 0. 000
CY 0. 000 0. 00
125. 22000 0. 000 0. 00
1350 211-00980 Spile #9 x 14 Foot, G ade 60 G outed 270. 000 0. 000
EACH 0. 000 0. 00
473. 13000 0. 000 0. 00
1355 211-00981 Spile #11 x 20 Foot, Grade 60 G outed 60. 000 60. 000
EACH 0. 000 0. 00
755. 45000 60. 000 45, 327. 00
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PCN: 19036- Bl D ESTI MATE RUN 06/ 12/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO 0006 14: 26: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 Tunnel
1360 211-00982 Arch #9 x 16 Foot, Grade 75 Dowel, Resin G outed 2,125. 000 15. 000
EACH 408. 000 173, 767. 20
425. 90000 423. 000 180, 155. 70
1365 211-00983 Sidewal | #9 x 12 Foot, Grade 75 Dowel, Resin G outed 222.000 2. 000
EACH 50. 000 16, 847. 00
336. 94000 52. 000 17, 520. 88
1370 211-00984 Sidewal | #9 x 16 Foot, Grade 75 Dowel, Resin G outed 48. 000 0. 000
EACH 0. 000 0. 00
448. 72000 0. 000 0. 00
1375 211-00985 Suppl enent al Rock Rei nforcenent (Dowel s) 700. 000 480. 000
LF 216. 000 6, 032. 88
27.93000 696. 000 19, 439. 28
1380 211-00986 Suppl enent al Support #9 x 14 Foot, Grade 75 Spile 1, 400. 000 0. 000
G out ed
LF 0. 000 0. 00
32.52000 0. 000 0. 00
1385 211-00987 Pillar #9 x 16 Foot, Grade 75 Dowel | Cenent or Resin 107. 000 107. 000
G out ed
EACH 0. 000 0. 00
799. 43000 107. 000 85,539. 01
1390 211-00988 Portal Protection Canopy (Furnish and Install) 2.000 2.000
EACH 0. 000 0. 00
249, 526. 40000 2.000 499, 052. 80
1395 211-01190 Optical Survey Targets 64. 000 0. 000
EACH 0. 000 0. 00
521. 79000 0. 000 0. 00
1400 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 000 0. 00
35, 208. 29000 0. 000 0. 00
1405 304- 09014 *Aggregat e Base Course (Special) 2, 310. 000 0. 000
TON 0. 000 0. 00
32.22000 0. 000 0. 00
1410 309- 10600 *Lean Concrete Base (6 Inch) 3, 457. 000 0. 000
SY 0. 000 0. 00
45. 29000 0. 000 0. 00
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 Tunnel
1415 412- 00600 *Concrete Paverment (6 Inch) 46. 000 0. 000
SY 0. 000 0. 00
55. 55000 0. 000 0. 00
1420 412-01250 *Concrete Pavenent (12-1/2 Inch) 3, 740. 000 0. 000
SY 0. 000 0. 00
84. 26000 0. 000 0. 00
1425 420- 00000 Ceonenbr ane 193. 000 0. 000
SY 0. 000 0. 00
12. 77000 0. 000 0. 00
1430 509-20000 MC 12 x 50 Steel Sets (Install Only) 2,173.000 0. 000
LF 0. 000 0. 00
105. 78000 0. 000 0. 00
1435 509-20001 Steel Sets (Install Only) 11. 000 9. 000
EACH 0. 000 0. 00
9, 779. 72000 9. 000 88, 017. 48
1440 601- 13000 Final Lining Concrete (Portals) 1, 074. 000 0. 000
CY 0. 000 0. 00
1, 221. 56000 0. 000 0. 00
1445 601- 13001 *Structural Concrete Stain (Special) 1, 155. 000 0. 000
SY 0. 000 0. 00
25.19000 0. 000 0. 00
1450 601- 13002 Final Lining Concrete Footing 460. 000 0. 000
CY 0. 000 0. 00
522. 02000 0. 000 0. 00
1455 601- 13003 Final Lining Concrete Walls and Arch 5,212. 000 0. 000
CY 0. 000 0. 00
627. 37000 0. 000 0. 00
1460 601-40300 *Structural Concrete Coating 1, 552. 000 0. 000
SY 0. 000 0. 00
10. 49000 0. 000 0. 00
1465 602- 00026 *Rei nforcing Steel (Final Lining)(Footing)(Epoxy 68, 098. 000 0. 000
Coat ed)
LB 0. 000 0. 00
1. 41000 0. 000 0. 00
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 Tunnel
1470 602- 00027 *Rei nforcing Steel (Final Lining)(Walls and Arch) 387, 711. 000 0. 000
LB 0. 000 0. 00
1. 70000 0. 000 0. 00
1475 602- 00028 *Rei nforcing Steel (Final Lining)(Valls)(Epoxy Coated) 368, 993. 000 0. 000
LB 0. 000 0. 00
1. 83000 0. 000 0. 00
1480 602-00210 Wl ded Wre Fabric 4, 651. 000 28. 000
Sy 973. 000 83,687.73
86. 01000 1, 001. 000 86, 096. 01
1485 603-61108 *8 Inch Flexible Pipe 150. 000 0. 000
LF 0. 000 0. 00
44. 44000 0. 000 0. 00
1490 605- 00061 *6 Inch Perforated Pipe Underdrain (Special) 775. 000 0. 000
LF 0. 000 0. 00
48. 07000 0. 000 0. 00
1495 605- 83501 Geoconpostie Drain (Tunnel) 2, 406. 000 0. 000
SY 0. 000 0. 00
54. 75000 0. 000 0. 00
1500 605-83505 Formation Drain 1, 270. 000 0. 000
LF 0. 000 0. 00
15. 72000 0. 000 0. 00
1505 606- 00731 *Quardrail Type 7 (Style CD) (Special) 1, 270. 000 0. 000
LF 0. 000 0. 00
82. 70000 0. 000 0. 00
1510 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 270. 000 0. 000
LF 0. 000 0. 00
16. 33000 0. 000 0. 00
1515 613- 01300 *3 Inch Electrical Conduit (Plastic) 1, 270. 000 0. 000
LF 0. 000 0. 00
9. 18000 0. 000 0. 00
1520 613-13100 *Lumi nare Mounting Support System 1. 000 0. 000
LS 0. 000 0. 00
313, 976. 56000 0. 000 0. 00
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PON: 19036- BI D ESTI MATE RUN 06/ 12/ 2013
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CURRENT PREV QTY/ AMOUNT
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UNIT PRI CE

CAT NO0302  Tunnel

1525 613-13101 *Lumi nare (LED) (Tunnel) (133 W 34. 000 0. 000
EACH 0. 000 0. 00
4,728. 68000 0. 000 0. 00
1530 613-13102  *Luminare (LED) (Tunnel) (133 W (Furnish Only) 2.000 0. 000
EACH 1. 000 3, 754. 80
3, 754. 80000 1. 000 3, 754. 80
1535 613-13103 *Lumi nare (LED) (Tunnel) (265 W 354. 000 0. 000
EACH 0. 000 0. 00
4,717. 42000 0. 000 0. 00
1540 613-13104  *Luminare (LED) (Tunnel) (265 W (Furnish Only) 2.000 0. 000
EACH 1. 000 3, 754. 80
3, 754. 80000 1. 000 3, 754. 80
1545 613-50325 *Tunnel Lighting Control System 1. 000 0. 000
LS 0. 000 0. 00
16, 888. 15000 0. 000 0. 00
1550 625- 00002 Construction Survey (Tunnel) 1. 000 0.170
LS 0. 050 16, 306. 89
326, 137. 77000 0. 220 71, 750. 31
1555 625- 00200 Vi bration Mnitoring (Tunnel) 1. 000 1. 000
LS 0. 000 0. 00
49, 961. 88000 1. 000 49, 961. 88
1560 626- 00200 *Mobi i zation (Tunnel)(Wthout Autopay) 1. 000 0. 350
LS 0. 050 455, 095. 46
), 101, 909. 26000 0. 400 3, 640, 763. 70
1565 641-11000 Shotcrete (O ass A) 144. 800 144. 800
CY 0. 000 0. 00
637. 87000 144. 800 92, 363. 58
1570 641-11001 Shotcrete (O ass B) 170. 000 22.500
cY 111. 800 86, 873. 07
777.04000 134. 300 104, 356. 47
1575 641-11002 Shotcrete (dass O 170. 000 0. 000
CY 0. 000 0. 00

792. 55000 0. 000 0. 00
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CAT NO0302  Tunnel

1580 641-11003 Shotcrete (d ass D) 216. 000 0. 000
CY 0. 000 0. 00
931. 38000 0. 000 0. 00
1585 641-11004 Shotcrete (Portal Brow) (8 Inch) 46. 600 46. 600
CY 0. 000 0. 00
804. 66000 46. 600 37,497. 16
1590 641-11005 Shot crete (Snoot hi ng) (Geoconposite Drains) 132. 000 0. 000
CY 0. 000 0. 00
621. 75000 0. 000 0. 00
1595 641-11006 Shot cret e (Snoot hi ng) (Suppl ement al ) 35. 000 0. 000
CY 0. 000 0. 00
579. 75000 0. 000 0. 00

CAT 0302 CURRENT AMI  $ 27, 460,395.68% 1,717,745.30% 6,514, 406. 60
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1600 620- 00002 Field Ofice (Qass 2) 1. 000 1. 000
EACH 0. 000 0.00
78, 003. 13000 1. 000 78, 003. 13
1605 620- 00020 Sanitary Facility 6. 000 6. 000
EACH 0. 000 0. 00
1, 520. 77000 6. 000 9, 124. 62
CAT 0400 CURRENT AMI  $ 87,127.75$ 0.00$ 87,127.75

PRQJIECT TOTAL CURRENT AMI $48,569,832.22$ 2,409, 676.26 $10, 721, 412. 62



